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CCR No. 96-0704B Logged Date 12/10/96 Rev. B Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Update Release A LaRC HW/SW mapping (Doc#420-TD-007-003)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem
The Release A GSFC HW/SW mapping baseline must be updated to include:

1. ClearCase VOB Server on MSS-LaRC-3

2. ClearCase View Server on MSS-LaRC-1.1

3. Deletion on CSS TSDIS Gateway

4. All editor on all production platforms

5. SDP Toolkit, HDF-EOS, NCSA HDF on PLNWH-LaRC-1 and SPRHW-LaRC-7
6. SDP Toolkit on AITHW-LaRC-1

7. Perl on DDSHW-LaRC-1,2

Proposed Solution
See Attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Sci off Securi Subcontrct Sys. E Sys Verf
cience I:I ecurity D ubcontrci l:l ys. Eng l:l ysAcept El
Cost: None I:l Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator Evan Winston (signed) Evan Winston 12/11/96
Signature Date
Office Release A Office Manager (signed) Narayan Prasad 12/11/96
Signature for Release A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:

CCB Chairperson  (signed) Narayan Prasad 12/11/96

Signature Date
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